ID WBS Task Name Contact | Resource
o Initials
315 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
42 & 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
46 2.7.2 Resolve how to add production paths in future: Document GG PM
268 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
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Duration Start Finish Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr
SIMITIwWITIF[s[sIM|TIwW[T[F][s S|M|T|W|T|F|S S|M|T|W|T|F|S SIMITIW[T[F[s][s]
2 days Mon 4/14/08 Tue 4/15/08 EV = Add health alarm se
20days ~ Tue3/18/08  Mon 4/14/08| PM ﬁ—d Generalization of Job Ty,
22 days Mon 3/31/08 Tue 4/29/08 PM i—g
5 days Tue 4/8/08 Mon 4/14/08 | . PM s Automation of all gridmal
5days  Wed 4/30/08 Tue 5/6/08 e %
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Apr 27, '08

May 1

May 1

May 2

Jun 1, '08

J
S |

1,'08 8,'08
| TIWw[TIFE[s[sIM|TIw|[T]F]|S

S|m

5,'08
I TIw[TI[F][s

SIMITIWITIF[s

ervice install instructions or link to Fwd Node Install instructions
ypes according to I/O Characteristics: internal testing

ap file management (including condoy_schedd)

20, '08 May 4, '08
MITIWITIF[Ss[sSsIM|TIwW|TI]IF|s|s|IM|ITIW[T[E[sS[s]|Mm

lResoIve how to add production paths in futu}’e: Document

PM (

) Start Prod at Sfage 2:

SamGrid notification=all bug fix
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